
Reflective Cracking Construction Notes 
 

Date: October 6, 2016 
 

Project: Reflective Cracking Indoor Phase 5 

 
Temperature:  

 7:54 AM 3:54 PM 

Temperature (Deg F): 57.0 68.0 

Dewpoint (Deg F): 54.0 54.0 

Humidity (%): 89 61 

Visibility (Miles): 10.0 10.0 

Wind (MPH): 4.6 N 9.2 ENE 
Conditions: Scattered Clouds Clear 

 

Working Hours: 7:00 AM – 3:30 PM 
 

Sub-Contractor(s): United Concrete 
 

Personnel: (1) Foreman & (1) Laborer 
 

Equipment: Hand Tools 
 

Reflective Cracking Construction Notes: 

United Concrete began erection of the formwork on top of the reflective cracking slab. Form 

height was set at 1.875” above existing grade as determined by CSRA and FAA personnel. Work 

was not completed and will resume on Tuesday, 10/11/2016 at 7 am. 


